COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C21686

PCN: 21686- BI D

CONTRACT DESCRI PTI ON:

AVALANCHE CONTROL SYSTEM EJMI & US 40

C0703- 440
AVALANCHE CONTROL SYSTEM EJMI & US 40

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: SUMW T

CONTRACTOR:

Ceovert, LLC

P. O Box 7087

Col den CO 80403 (303) 547- 2027

CURRENT PRQIECT AMI: $ 416, 049. 00 PARTI Cl PATI NG

AWARD PROJECT AM: $ 371, 019. 75 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 7.89% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 383, 238. 62 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 3

Page 1
ESTI MATE RUN 08/ 03/ 2018

08:27: 04

TIME CHARGED: 26.0 DAYS TIME ALLOW 10/26/201 FI XED COVPLETI ON DAl
PERCENT TI ME: 23. 64 ORI G TI ME ALLOW 10/26/201 FI XED COVPLETI ON DAl
GRAND

08/ 03/ 2018
02/01/ 2018

DATE TI ME STARTED 07/09/2018
07/ 09/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

03/ 29/ 2018
05/ 07/ 2018
07/ 09/ 2018

DATE TI ME STOPPED
DATE ACCEPTED

$ 0. 00 $ 0. 00
32, 810. 38 32, 810. 38

32, 810. 38 32, 810. 38

0. 00 0. 00

32, 810. 38 32, 810. 38

-752.19 -752.19

0. 00 0. 00

32, 058. 19 32, 058. 19

0. 00 0. 00

0. 00 0. 00

32, 058. 19 32, 058. 19

0. 00 0. 00

PAYMENT DUE $ 32, 058. 19

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21686 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21686-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: C0703- 440 ESTI MATE NO 0001 08:27: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0010 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0015 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
0020 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0025 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0030 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0035 211-01300 Rock Anchor 65. 000 0. 000
EACH 8. 000 11, 200. 00
1, 400. 00000 8. 000 11, 200. 00
0040 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0045 213-00007 Mul ching (Wbod Strand) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0050 240-00000 *W1dlife Biologist 40. 000 0. 000
HOUR 21.000 2,541. 00
121. 00000 21. 000 2,541. 00
0055 601- 03000 Concrete Class D 21. 000 0. 000
cY 0. 000 0.00

1, 713. 00000 0. 000 0. 00



CONTI D: C21686 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21686-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: C0703- 440 ESTI MATE NO 0001 08: 27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 602-00000 Reinforcing Steel 1, 779. 000 0. 000
LB 0. 000 0.00
3. 75000 0. 000 0.00
0065 612-00032 *Del i neator (Type Il) (Extra Height) 1. 000 0. 000
EACH 0. 000 0.00
52. 00000 0. 000 0.00
0070 614-00012  *Sign Panel (Class Il) 84.000 0. 000
SF 0. 000 0.00
26. 00000 0. 000 0.00
0075 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 84.000 0. 000
LF 0. 000 0.00
17. 50000 0. 000 0.00
0080 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 6. 000 0. 000
80) (Sli pbase)
EACH 0. 000 0.00
410. 00000 0. 000 0.00
0085 619-50100 1-1/4 Inch Plastic Pipe 100. 000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
0090 626-00000  *Mbbilization 1.000 0. 000
LS 0.125 7,737.50
61, 900. 00000 0.125 7,737.50
0095 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 250 1, 100. 00
4, 400. 00000 0. 250 1,100. 00
0100 630-00000  *Fl aggi ng 200. 000 0. 000
HOUR 41. 500 1,618.50
39. 00000 41. 500 1,618. 50
0105 630-00012 *Traffic Control Managenent 20. 000 0. 000
DAY 5. 000 5, 955. 00
1,191. 00000 5.000 5, 955. 00
0110 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 0. 000 0. 00

70. 00000 0. 000 0. 00



CONTI D: C21686 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21686-BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: C0703- 440 ESTI MATE NO 0001 08: 27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 0. 000
EACH 11. 000 1,936.00
176. 00000 11. 000 1, 936. 00
0120 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
176. 00000 0. 000 0.00
0125 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0.500 327.50
655. 00000 0.500 327.50
0130 630-80380 *Traffic Cone 135. 000 0. 000
EACH 67.500 394. 88
5. 85000 67.500 394. 88
0135 642-00010 Expl oder (Type 1)(Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
13, 806. 00000 0. 000 0. 00
0140 642-00020 Expl oder (Type 2)(Install Only) 15. 000 0. 000
EACH 0. 000 0. 00
5, 040. 00000 0. 000 0.00
0145 642-00030 Control Shelter (Type 1)(lnstall Only) 1. 000 0. 000
EACH 0. 000 0. 00
12, 911. 00000 0. 000 0. 00
0150 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0155 700-70011  F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

CONTI D: 21686
PCN: 21686- BI D ESTI MATE RUN 08/ 03/ 2018
PRQJECT: C0703- 440 ESTI MATE NGO 0001 08:27: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0165 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMI $  416,049.00%$ 32,810.38% 32, 810. 38

PRQJECT TOTAL CURRENT AMI $ 416, 049.00$ 32,810.38% 32,810. 38



